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1 INTRODUCTION 

This plan is part of the Case Management Information and Payrolling System (CMIPS) 
Master Project Plan. The Governance Plan identifies the project participants and 
establishes their roles, relationships, and responsibilities for decision making, approvals, 
and issue resolution and escalation. The scope of this Governance Plan is limited to the 
Procurement Phase of the CMIPS project to include the preparation of the Request for 
Proposal (RFP), conducting the procurement in accordance with the RFP, proposal 
evaluations, and prime contract award. This plan will be updated at the end of the 
Procurement Phase to address governance for the remainder of the project which will 
include contract oversight and stakeholder coordination for CMIPS system development, 
implementation, maintenance, and operation. 

2 GOVERNANCE ROLES AND RESPONSIBILITIES 

At the core of the CMIPS strategy is a federal, state and county partnership based on 
recognition that it is in all parties’ best interests to improve the efficiency and 
effectiveness of the In-Home Supportive Services (IHSS). Counties are aligned with the 
project based on common business needs and working relationships. State and county 
representatives will facilitate IHSS automation by closely working together to 
communicate business needs and changes in a clear and structured manner. 

2.1 Health and Human Services Agency Data Center (HHSDC) 

2.1.1 CMIPS Project Office  

At the request of the project sponsor, California Department of Social Services (CDSS), 
the HHSDC CMIPS Project Office is responsible for managing the activities in support 
of the CMIPS procurement and, as such, only has authority to make decisions concerning 
that project management.  

The Project Office is a facilitator for the automation for the IHSS program. During the 
procurement phase, the Project Office is the focal point for collecting and synthesizing 
requirements from the all 58 counties, CDSS, DHS, and interface agencies. The Project 
Office prepares and requests approval for procurement deliverables to include the 
Request for Proposal (RFP), Proposal Evaluations, and Contract. The Project Office is 
responsible for preparing and coordinating approval of funding documents. The Project 
Office is also responsible for preparation activities associated with the upcoming CMIPS 
II system development, implementation, operation and maintenance. 

The Project Office provides general project management and oversight in many areas, 
including status reporting, assessing and mitigating risk, facilitating communications and 
teamwork among stakeholders, resolving issues, and managing resources. 



  

 

06/19/01  11:09 AM 
HWDC-CPO-2000-GOV-001 

CMIPS GOVERNANCE PLAN 

2 

 

2.1.2 Telecommunications 

HHSDC is responsible for designing, implementing, and maintaining the Wide-Area-
Network (WAN) for the CMIPS II based on requirements defined by the Project Office. 
As such, the Telecommunications group has authority to make decisions regarding the 
WAN. 

2.1.3 HHSDC Budget Office 

The HHSDC Budget Office is responsible for reviewing budget documents prepared by 
the Project Office and ensuring their approval through the State Fiscal process. As such 
the Budget Office has the authority to review and request corrections or revisions to 
funding documents. 

2.1.4 HHSDC Contract Office 

The HHSDC Contract Office has authority to approve contracts and process invoices for 
consultants hired by the Project Office to support the project. 

2.1.5 HHSDC Executive Management 

The HHSDC Executive management is responsible for establishing HHSDC policies and 
standards, monitoring the CMIPS project, and assisting in issue resolution. Executive 
management has authority to make and enforce policy. In addition Executive 
Management can make final decisions for issue resolution concerning HHSDC. 

2.2 California Department of Social Services (CDSS) 

2.2.1 CDSS Adult Programs Branch (APB) 

CDSS APB is the project sponsor and is responsible for the success of the IHSS program. 
CDSS defines policy and regulations for the IHSS program. CDSS provides funding and 
oversight for the CMIPS project. CDSS also provides subject matter expertise for 
defining business requirements. CDSS approves the CMIPS Project Office work products 
to include plans, studies, RFP, and Contract. 

2.2.2 CDSS Budget Office 

The CDSS Budget Office is responsible for reviewing budget documents prepared by the 
CDSS divisions and ensuring their approval through State Fiscal process. 

2.2.3 CDSS Contract Office 

The CDSS Contract Office has authority to approve contracts and process invoices for 
consultants hired by CDSS APB to support the project. 
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2.2.4 CDSS Executive Management 

The CDSS Executive management is responsible for establishing CDSS policies and 
standards, approving all new CDSS funding for the CMIPS Project, monitoring the 
CMIPS project, and assisting in issue resolution. Executive management has authority to 
make and enforce policy. In addition Executive Management can make final decisions for 
issue resolution concerning CDSS. 

2.3 Control Agencies 

Control agencies approve project funding and some work products. They also monitor 
projects to ensure they adhere to standards. 

2.3.1 Department of General Services (DGS) 

DGS is responsible for conducting the CMIPS II procurement. DGS, with the 
procurement team, develops the RFP and Contract. DGS has authority to approve the 
Alternative Procurement Business Justification (APBJ), RFP, evaluation plan, vendor 
selection report, Contract, and Contract amendments. The DGS also has authority to 
resolve procurement issues.  

2.3.2 Department of Information Technology (DOIT) and Independent 
Validation and Verification (IV&V) 

DOIT is responsible for all major Information Technology (IT) projects in California and 
has authority to approve the CMIPS project APBJ (along with DGS), Feasibility Study 
Report (FSR), Special Project Reports (SPR), and Post Implementation Evaluation 
Report (PIER). DOIT requires the project office to hire an IV&V consultant to monitor 
the project, review deliverables, track risks, and report their findings to the Project 
Manager and DOIT. 

2.3.3 California Health and Human Services Agency (CHHSA) 

CHHSA is responsible for California’s health and social services programs and reviews 
the final contract documents. 

2.3.4 Department of Finance (DOF) 

DOF is responsible for approving the annual funding for the project and has authority to 
approve the Budget Change Proposals (BCP’s) and the Planning and Implementation 
Advanced Planning Documents (PAPD and IAPD).  

2.3.5 California Legislature and Governor 

The California Legislature and Governor have the final authority to approve or reject 
budgets prepared by DOF. The Legislature has authority to create legislation that affects 
the IHSS program. 
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2.3.6 Department of Health Services (DHS) 

DHS is the single State agency for California Medicaid program and is responsible for 
reviewing the CMIPS project budgets, RFP, and Contract before they are sent to Health 
Care Financing Administration (HCFA) for approval.  

2.3.7 Health Care Financing Administration (HCFA)  

HCFA is responsible for Title XIX program administration and funding. Following 
review from the Department of Health Services (DHS), HCFA has authority to approve 
the project costs and system specifications that are under the preview of HCFA because 
of Federal funding and the CMIPS interface with the CA-MMIS. As such, HCFA shall 
review and approve the project budgets, RFP, and Contract. 

LAO.  

From email on June 9, 2001. DOIT will issue a MM requiring all departments, including 
HHSDC, to provide their FSRs/SPRs to the LAO when they're submitted to the control 
agencies.  Our July 17, 2000 letter on Project Reporting to the LAO for the major 
projects still remains in effect and we do not intend to issue another letter.  Essentially, 
HHSDC will submit project documents to the LAO at two different points:  (1) when 
submitted to the control agencies and (2) with the final BCP to the Legislature (modified 
if necessary to be consistent with the final budget decisions).  Hope this helps clear things 
up. 

2.4 Customers 

The primary customers of the CMIPS project are IHSS staff located in the County 
Welfare Departments and the Disability and Adult Programs Division (DAPD) at CDSS. 
In addition, DHS has a small staff that will use CMIPS for the administration of the 
Medi-Cal Personal Care Services Waiver Program. The IHSS Public Authorities/Non-
Profit Consortia are also prime CMIPS customers. These customers are responsible for 
providing subject matter experts to help define and validate project requirements.  

2.4.1 County Welfare Departments   

Counties are responsible for county- level project management, implementation, and 
operations.  In addition, they are primarily responsible for communicating their business 
and technology needs for CMIPS II.  To define and validate business requirements, 
approximately eight county IHSS offices will provide subject matter experts for a “Core 
Team” who are interviewed and participate in focus groups.  The Project Office is 
responsible for synthesizing and documenting these requirements. The documented 
requirements are reviewed by an “Extended Team” of representatives from at least eight 
other counties.  As such, the county staff have the authority to define and recommend 
changes to documented requirements. 
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Competitive procurement for hardware is the Project Office responsibility, but it may be 
accomplished through the counties, if cost-effectiveness criteria are met. A Technical 
Advisory Group (TAG) will have members from county offices, CWDA, CDSS, and 
HHSDC to assess and advise on system architecture and implementation. 

2.4.2 CDSS Adult Programs Branch – IHSS Program 

The CDSS APB/ IHSS Program provides subject matter experts to define and validate 
business requirements for the State portion of the IHSS administration. CDSS APB will 
review and approve CMIPS project deliverables. CDSS APB will also review and 
approve proposed CMIPS systems changes/enhancements in response to county requests 
or expressed need. 

2.4.3 DHS Medical Care Services 

DHS Medical Care Services provides subject matter experts to define and validate 
business requirements associated with the DHS In-Home operations for purposes of the 
Medi-Cal Personal Care Services Waiver Program. DHS will also help define 
requirements relating to exchange of data with MEDS and the Medi-Cal MIS/DSS. 

2.4.4 California Welfare Directors Association (CWDA)  

The California Welfare Directors Association (CWDA) represents county welfare 
directors and their designees.  CWDA monitors the CMIPS Project and reviews the 
CMIPS II business requirements through two committees: CWDA IT committee and the 
CMIPS Policy committee. 

2.5 Advisory and Advocate Groups 

2.5.1 California State Association of Counties (CSAC) (formerly the 
County Supervisors Association of California).  

CSAC represents county government before the California Legislature, administrative 
agencies and the federal government. CSAC may monitor the CMIPS project and help 
resolve issues that concern their organization. 

2.5.2 IHSS County Public Authorities (PA’s)  

PA’s have formed in eight counties to represent the interest of the IHHS providers. It is 
expected that more will form in other counties. Each county PA will have a provider 
registry and referral service. The PA council may request information from CMIPS to 
assist the provider registry and referral service. The CMIPS Project Office will evaluate 
recommendations and requests for information from the PA council, communicate with 
the PA council, and consider the PA information requirements for the CMIPS RFP. PA 
council monitors the CMIPS project and helps resolves any issues concerning their 
organization. 
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2.5.3 IHSS Advisory Councils.  

Some counties have IHSS advisory councils composed of IHSS program recipients.  
Under AB 1689, all counties are required to create advisory councils.  In fiscal year 
2000/2001, fifty seven (57) of fifty eight (58) counties have indicated they have or will 
form a council. These councils may assist in resolving issues concerning recipients. 

2.6 Interface Agencies 

CMIPS shares data with the following agencies. Each agency has authority to set 
interface standards for their systems. The Project Office works with each agency to 
document interface requirements for CMIPS II. These agencies are responsible for 
informing the Project Office of any changes in interface requirements. 

• State Controller’s Office (SCO) 
• State Treasurer’s Office (STO) 
• Employment Development Department (EDD) 
• Department of Health Services 

1) California Medicaid Management Information System (CA-MMIS) 
and Medi-Cal Management Information System 

2) Decision Support System (MIS/DSS)  
• State Franchise Tax Board (FTB) 
• County Welfare Departments (CWD) 
• Internal Revenue Service (IRS) 
• United States Postal Service (USPS) 
• Case Data counties 
• Los Angeles County/LEADER 
• Statewide Automated Welfare System (SAWS) 
• SSI/SSP Data Exchange (SDX) 

2.7 Bidders/Contractor 

Bidders are responsible for preparing proposals in response to the RFP requirements. The 
bidders have the authority to request information related to the RFP. The DGS is the 
clearinghouse for all bidder requests. DGS directs inquiries to the procurement team who 
will contact the appropriate departments. Then DGS ensures responses are fairly 
distributed back to the bidders in accordance with the rules of the RFP. 

The Contractor selected to develop, implement, operate, and maintain CMIPS has the 
authority to make decisions as needed to manage their project.   
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3 GOVERNANCE  

3.1 Project Approval  

The project is initiated by HHSDC by submitting an Alternative Procurement Business 
Justification (APBJ) to DOIT and DGS. DOIT and DGS respond with written approval. 
DOIT assigns a project number.   

The Project Office requests funding and approval to proceed beyond the project 
initiation. The State approval documents include Feasibility Study Reports (FSRs) and 
Special Project Reports (SPRs) as well as supplemental or amended SPRs. Federal 
approval documents include Advance Planning Documents (APDs) and as well as the 
required "Annual" and "As Needed" updates to these documents.  State control agencies 
currently accept federal documents in lieu of FSRs and SPRs for the Procurement Phase.  
Once a contractor is selected at the end of the Procurement Phase, the Project Office 
prepares an FSR for the subsequent system development, maintenance, and operation. 

The Project Office is responsible for preparing draft documents and facilitating approvals 
by all appropriate signatories.  The Project Office submits the final documents to state 
and federal approval authorities. Table 1 lists the review and approval agencies. 

Table 1. Project Approval Documents  

WORK PRODUCT REVIEW  APPROVE 
Alternative Procurement Business 
Justification (APBJ) 

• HHSDC System Integration 
Division 

• Chief, CDSS CMIPS 
Procurement Bureau 

• Chief, CDSS Adult Programs 
Branch 

ü DGS 
ü DOIT 
 

-Planning Advanced Planning Document 
(PAPD) 

-Planning Advanced Planning Document 
Update (PAPDU) 

-Implementation Advanced Planning 
Document (IAPD)  

-Implementation Advanced Planning 
Document Update (IAPDU) 

• Project Office Manager 
• CDSS Budget Office 
• Chief, CDSS CMIPS 

Procurement Bureau 
• Chief, CDSS Adult Programs 

Branch 
• HHSDC Budget Office 
• HHSDC System Integration 

Division 
• CHHSA 

ü HHSDC Director 
ü CHHSA 
ü DHS 
ü DOIT 
ü DOF 
ü HCFA 
 

Feasibility Study Report (FSR) • HHSDC Project Office Staff 
• Chief, CDSS CMIPS 

Procurement Bureau 
• Chief, CDSS Adult Programs 

Branch 
• DOIT 
• IV&V 

ü DOIT 
ü TIRU 
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The Project Office provides or arranges for follow-up communication orally or in writing 
to approval authorities as necessary to secure approval, including arranging and 
participating in conference calls and meetings. 

3.2 Project Funding  

3.2.1 State Funding 

The principal funding document for the State is the Budget Change Proposal (BCP). The 
Project Office and CDSS prepare and submit separate BCPs for their respective 
expenditures in support of the project. BCPs are prepared for the November Subvention 
and May Revise (if needed). Table 2 summarizes the review agencies.  

Table 2. State Funding Documents 
WORK PRODUCT REVIEW  APPROVE 

Budget Change Proposal  • Project Office Manager 
• CDSS Budget Office 
• Chief, CDSS CMIPS 

Procurement Bureau 
• Chief, CDSS Adult Programs 

Branch 
• HHSDC Budget Office 
• HHSDC System Integration 

Division 

ü HHSDC Director 
ü CHHSA 
ü DOF 
ü State Legislature 
ü Governor 
 

 
The Project Office sends the BCP to the HHSDC Budget Office for review. The HHSDC 
Budget Office sends the BCP to the CDSS Budget Office for review. Following the 
CDSS review, the HHSDC Budget Office gets approval from the HHSDC director and 
sends the BCP to CHHSA and then DOF for approval. DOF prepares the state budget for 
review and approval by the Legislature and Governor. 

The Project Office provides follow-up support by presenting budget assumptions and 
estimates to Health and Human Services Agency Data Center (HHSDC) management, 
California Department of Social Services (CDSS), Department of Finance, and the 
Legislative Analyst’s Office; responding to all questions concerning budget documents; 
preparing information for legislative budget hearings; and preparing and reviewing 
Budget Bill language and other legislation (if required). 

3.2.2 Federal Funding 

The project is partially funded through Title XIX. The principal documents for federal 
funding are the Planning Advance Planning Document (PAPD) and Implementation 
Advance Planning Document (IAPD) and as well as the required "Annual" and "As 
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Needed" updates to these documents, PAPD or IAPD Update (PAPDU or IAPDU). Table 
1 shows the review and approval agencies for these funding documents. 

3.2.3 Claiming 

CDSS APB develops county claiming instructions for the project; prepares county 
claiming correspondence; reviews county claims and invoices for accuracy; authorizes 
payment of claims and invoices; identifies necessary modifications to the claiming 
process; reviews and processes invoices for all project Interagency Agreements and 
consultant contracts; resolves claiming issues and discrepancies. 

3.2.4 County Funding Requests and Expenditures 

CDSS APB authorizes and processes county travel expenditures associated with the 
CMIPS procurement effort.  

For equipment purchases for counties, CDSS will build a budget premise for an 
incremental increase in either the IAG or in the IHSS/PCSP budget for new county 
administrative costs.  

3.2.5 Expenditure Tracking 

The HHSDC is responsible for tracking expenditures and submitting invoices to CDSS as 
documented in the Interagency Agreement dated September 2000. In addition, the 
HHSDC and CDSS are responsible for preparing their respective project expenditure 
reports comparing expenditures to project approvals. The Project Office consolidates the 
HHSDC and CDSS expenditures for the monthly report to DOIT.  

3.3 Project Management 

The Project Office is responsible for the day-to-day management of the CMIPS project. 
The Project Office prepares and reviews planning documents and status reports. The 
Project Office has authority to finalize and approve documents affecting only its internal 
operation. CDSS has authority to approve planning documents that also affect the IHSS 
program. Other stakeholders review documents affecting their organizations before they 
are approved by HHSDC and CDSS. Table 3 shows the Project Planning documents with 
the review and approval agencies. 

Table 3. Project Planning Deliverables 
WORK PRODUCT REVIEW  APPROVE 

Project Charter • HHSDC Project Office 
• Chief, CDSS CMIPS 

Procurement Bureau 
• CWDA CMIPS Policy 

Advisory Committee 
• DGS 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch 
ü Deputy Director Disability 

and Adult Programs Division 
at CDSS 
ü Director, System Integration 
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WORK PRODUCT REVIEW  APPROVE 
• CDSS Legal Counsel Division at HHSDC 

Project Plans   
o Master Project Plan • HHSDC Project Office  

• Chief, CDSS CMIPS 
Procurement Bureau  

• IV&V 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch 

o Communications Plan • HHSDC Project Office  
• Chief, CDSS CMIPS 

Procurement Bureau  
• DGS  
• CDSS Legal Counsel 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch  

o Governance Plan • HHSDC Project Office  
• Chief, CDSS CMIPS 

Procurement Bureau  
• DGS  
• CDSS Legal Counsel 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch  

o Implementation Strategy  • HHSDC Project Office Staff 
• Chief, CDSS CMIPS 

Procurement Bureau  
• CWDA CMIPS Policy 

Advisory Committee 
• HHSDC Telecommunications 
• IV&V 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch  

o Interface Management Plan  • HHSDC Project Office Staff 
• Chief, CDSS CMIPS 

Procurement Bureau  
• Interface Agencies 
• IV&V 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch  

 

The Project Office prepares status reports and submits a copy of each report to CDSS 
APB for their records.  Table 4 shows the status reports and their recipients. 

Table 4. Project Status Deliverables 
WORK PRODUCT REVIEW  RECIPIENT 

Quarterly Chronology of Key Events • HHSDC System Integration 
Division 

ü CHHS 
ü Chief, CDSS CMIPS 

Procurement Bureau 
ü Chief, CDSS Adult Programs 

Branch 
DOIT Monthly Report • HHSDC System Integration 

Division 
ü DOIT 
ü Chief, CDSS CMIPS 

Procurement Bureau 
ü Chief, CDSS Adult Programs 

Branch 
SID Monthly Status Report  • CMIPS Project Manager ü HHSDC System Integration 

Division 
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WORK PRODUCT REVIEW  RECIPIENT 
ü Chief, CDSS CMIPS 

Procurement Bureau 
ü Chief, CDSS Adult Programs 

Branch 
 

3.4 Procurement 

3.4.1 RFP Preparation and Approval 

DGS, with the help of the Project Office and CDSS, is responsible for preparing and 
releasing the RFP and RFP amendments. As part of the RFP preparation, the Project 
Office conducts the Business Process Improvement Study to define the business 
requirements for CMIPS II. DGS and the Project Office then share primary responsibility 
to write the RFP and facilitate the reviews and approvals listed in Table 5. 

Table 5. Procurement Review and Approval 
WORK PRODUCT REVIEW  APPROVE 

Business Process Improvement Study   
o Current Business Process Definition • HHSDC Project Office Staff 

• CDSS APB Staff 
• Chief, CDSS CMIPS  

Procurement Bureau 
• County Core and Extended 

Teams  
• CWDA CMIPS Policy 

Advisory Committee 
• CWDA IT committee 
• DGS 

ü HHSDC Project Office Mgr 
ü Chief, CDSS Adult Programs 

Branch 
 
 

o Proposed CMIPS business 
enhancements 

• HHSDC Project Office Staff 
• CDSS APB Staff 
• Chief, CDSS CMIPS 

Procurement Bureau  
• County Core and Extended 

Teams  
• CWDA CMIPS Policy 

Advisory Committee 
• CWDA IT committee 
• DGS 

ü HHSDC Project Office Mgr 
ü Chief, CDSS Adult Programs 

Branch 

Request for Proposal • HHSDC Project Office Staff 
• CDSS CMIPS Procurement 

Bureau  
• Chief, CDSS Adult Programs 

Branch 
• County Core and Extended 

Teams (only business req) 
• HHSDC Telecommunications 

ü Director, HHSDC 
ü Director, CDSS 
ü DHS 
ü HCFA 
ü Director, DGS  
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WORK PRODUCT REVIEW  APPROVE 
(only system architecture) 

• IV&V 
• CDSS Legal 
• HHSDC SID Director 
• HHSDC Director 
• CDSS Director 
• DGS 
• DOIT 
• DOF 
• DHS 
• HCFA 

RFP Addendums  • HHSDC Project Office Staff 
• Chief, CDSS CMIPS 

Procure ment Bureau  
• Chief, CDSS Adult Programs 

Branch 
• CDSS Legal 
• IV&V 
• DGS 

ü DGS 
 

 
As illustrated in Figure 1, the RFP review and approval process starts with an internal 
review of the RFP by the CMIPS Project Office and the Sponsor at CDSS. Next the first 
draft of the RFP is sent for external review to be done concurrently by the control 
agencies. After the Project Office receives and incorporates the control agency 
comments, they prepare the final draft and send it out for final, concurrent review by the 
stakeholder organizations. After that review, the Project Office finalizes the RFP and 
requests signatures to document review by HHSDC, CDSS, DHS, HCFA, and approval 
from DGS. The whole process is expected to take three months. 
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Figure 1. RFP Review Process 

ID Task Name Duration
1 Internal 1st Draft RFP Review 5 days

2 Project Office Review 5 days

3 CDSS DAPD 5 days

4 DGS 5 days

5 Incorporate Internal Review Changes 5 days

6 Communication - Executive Summary Briefings 10 days

7 HHSDC 2 days

8 CDSS 2 days

9 Counties 2 days

10 DHS 2 days

11 IVV 2 days

12 HCFA (FYI) 2 days

13 Exteranl RFP 1st Draft Review 15 days

14 HHSDC 15 days

15 CDSS 15 days

16 Counties 15 days

17 DHS 15 days

18 IVV 15 days

19 HCFA (FYI) 15 days

20 Incorporate External 1st Draft Comments 10 days

21 RFP Final Draft Review 15 days

22 HHSDC 10 days

23 CDSS 10 days

24 Counties 10 days

25 IVV 5 days

26 DOIT 5 days

27 DHS 5 days

28 HCFA 10 days

29 TIRU 10 days

30 Incorporate Final Draft Comments 5 days

31 Briefings and Approval Signatures 20 days

32 HHSDC Director 5 days

33 CDSS Director 5 days

34 DHS Director 5 days

35 DGS Director 5 days

Dee Hayden

CDSS Staff

Tom Burton

Dee Hayden

Greg Thompson,Sarah d'Eon

Greg Thompson,Sarah d'Eon

Greg Thompson,Sarah d'Eon

DHS,Greg Thompson,Sarah d'Eon

Greg Thompson,Sarah d'Eon

HCFA,Greg Thompson,Sarah d'Eon

Dee Hayden

CDSS Staff

County Staff

DHS

IV&V contractor

HCFA

Dee Hayden

Dee Hayden

CDSS Staff

County Staff

IV&V contractor

DOIT

DHS

HCFA

TIRU

Dee Hayden

18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39
May June July August September

 

3.4.2 Proposal Evaluation 

DGS, with the help of the Project Office and CDSS, is responsible for evaluating the 
bidder proposals and preparing the Bidder Selection Report. The Project Office facilitates 
the reviews and approvals listed in Table 6. 

Table 6. Proposal Evaluation Review and Approval 
WORK PRODUCT REVIEW  APPROVE 

Bidder Selection Report • HHSDC Project Office Staff 
• Chief, CMIPS Procurement 

Bureau 
• CDSS Legal 
• IV&V  
• CMIPS Project Manager 
• Chief, Adult Programs Branch 

at CDSS 

ü DGS 
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3.4.3 Contract Preparation and Approval 

The Project Office and CDSS are responsible for preparing the Contract and Contract 
amendments. DGS reviews and approves the contract and amendments. The Project 
Office facilitates the reviews and approvals listed in Table 7. 

Table 7. Contract Review and Approval 
WORK PRODUCT REVIEW  APPROVE 

Contract • HHSDC Project Office Staff 
• Chief CMIPS Procurement 

Bureau 
• Chief, CDSS Adult Programs 

Branch 
• CDSS Legal 
• DGS 
• DOF 
• CHHSA 
• DHS 
• HCFA 
• IV&V (for DOIT) 
• Director, CDSS 

ü Director, HHSDC 
ü DGS 
 

Contract Management Plan • HHSDC Project Office Staff 
• Chief, CDSS CMIPS 

Procurement Bureau 
• CDSS Legal 
• DGS 
• IV&V (for DOIT) 

ü CMIPS Project Manager 
ü Chief, CDSS Adult Programs 

Branch  

Contract Amendments • HHSDC Project Office Staff 
• Chief, CDSS CMIPS 

Procurement Bureau 
• Chief, CDSS Adult Programs 

Branch 
• CDSS Legal 
• DGS 
• DOF 
• IV&V (for DOIT) 

ü Director, HHSDC 
ü Director, CDSS 
ü Director, DGS 

3.4.4 Preparation for Implementation 

The Project Office is responsible for identifying implementation requirements for the 
RFP. During the procurement phase, the Project Office identifies representatives in each 
county and conducts surveys to determine the current configuration of facilities and 
equipment. The Project Office establishes a Technical Advisory Group (TAG) to assess 
the current configuration and help determine implementation strategy for the RFP. The 
TAG is led by the Project Office Implementation Lead and consisted of members from 



  

 

06/19/01  11:09 AM 
HWDC-CPO-2000-GOV-001 

CMIPS GOVERNANCE PLAN 

15 

 

Project Office System Engineering, CWDA IT, counties, and HHSDC 
Telecommunications. 

3.5 Issue Resolution and Escalation Process 

The Project Office serves as a clearinghouse for project issues identified by its staff or 
stakeholders. Issues are reviewed and are either resolved or forwarded to the appropriate 
agency(ies)/entity(ies) for a response. The Project Office has the authority to resolve 
project issues, CDSS has authority to resolve IHSS program issues and DGS has 
authority to resolve procurement issues. Responses are reviewed and consolidated prior 
to return to the originator. Responses are also transmitted to affected stakeholders. The 
Project Office will track issues from submission to resolution.  

Any dispute concerning a decision to be made related to CMIPS shall be escalated to the 
Chief Deputy Directors of CDSS, HHSDC, and/or DGS Procurement Division if not 
resolved within a reasonable period of time by the program contact normally responsible 
for resolving this dispute. Either CDSS, or HHSDC may escalate the dispute to the Chief 
Deputy Director level, if it concludes that dispute resolution is not proceeding in a timely 
manner.   

Final resolution of DGS issues and all procurement issues rests with the DGS Director 
unless specifically otherwise called for in the solicitation document. However, if 
resolution of a CDSS or HHSDC dispute is not achieved at the Chief Deputy Director 
level, the dispute shall be escalated to the Undersecretary of CHHSA for resolution. If 
CDSS or HHSDC conclude that dispute resolution is not proceeding in a timely manner, 
either party may escalate the dispute to the Agency Undersecretary. Final resolution of 
HHSDC and CDSS issues rests with the Agency Undersecretary.  

 


